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Discussion and/or Comments:

We still have not received the Colorado Department of Public Health and Environment (CDPHE) comments on
the Operable Unit2 (OU 2) Draft Phass Il Resource Conservation and Recovery Act (RCRA) Facility
Investigation/Remedial Investigation (RFI/R]) Report which is due September 21, 1995. This report is an
Interagency Agreement deliverable, and COPHE comments must be incorporated in order to finalize this
deliverable. At a recent meeting, CDPHE strongly indicated that comments would be provided.

As per Part 42, Extensions, of the Interagencg Agreement (IAG), we should request an extension in a timely
fashion. The extension request for the OU 2 Final Phase Il RFI/RI report is based on Paragraph 222(B) where
the good cause is the delay caused by CDPHE not submitting comments on the Draft Phase il RFI/RI Report.
These comments, or notification that no comments will be made, are required in order to finalize the report and
were due on August 1, 1995,

We should request an extension of the OU 2 Final Phase Il RFI/RI report from September 21, 1995 to October
21, 1995. Then, when CDPHE comments are received, another extension may be requested in order to
adequately address these comments.

If you have any questions, please contact Annette Primrose at extension 8618.
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